Drew's School work | Agile Projects Gantt Chart

	Task name	Assigned	Status
1	**Itteration 1**		
1.1	Group meeting Report	Drew ...	Done
1.2	Stakeholder Register	Rio	Done
1.3	Persona Templates	Travis	Done
1.4	Progress Report		Done
2	**Itteration 2**		
2.1	Group Meeting Report		Done
2.2	Resource Needs		Done
2.3	Gantt Chart	Drew ...	In pro...
2.4	Progress Report		Done
3	**Iteration 3**		
3.1	Group Meeting Report		Open
3.2	Submit Project	Drew ...	Open
3.3	Create GitHub Repo		In pro...
3.4	Finish All other tasks		In pro...



Workload

Hours | Tasks

| | | |